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ESTIMATE RUN 06/04/2009

ESTIMATE SUMMARY 12:30:47

CONTID: C16710         ESTIMATE NO: 0005 PROG 2005

PCN: 16710-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

REGION 2 - CULVERT REPAIRS PERCENT TIME:

PROJECT NO: BRS R200-154                  

REGION 2 - CULVERT REPAIRS

NAME OF ROAD: 025A

PROJECT COUNTIES: HUERFANO

CONTRACTOR:

AMERICAN WEST CONSTRUCTION, LLC PAY PERIOD ENDING 06/04/2009 DATE TIME STARTED 11/03/2008

5380 TENNYSON STREET UNIT B DATE LET 09/04/2008 DATE WORK BEGAN 11/03/2008

 DATE AWARDED 09/23/2008 DATE TIME STOPPED 05/26/2009

 DATE CONTRACT EXECUTED 09/23/2008 DATE ACCEPTED 05/26/2009

DENVER CO 80212     303/455-0838 DATE NOTICE TO PROCEED 11/03/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 386,660.90 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 331,891.50 NON-PARTICIPATING 16,442.85

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

TIME ALLOW:

ORIG TIME ALLOW:

50 WORK DAYS

WORK DAYS50

79.09%

80,869.50

16,442.85

16,442.85

16,442.85

$

$

$

$

0.00

305,791.40

305,791.40

0.00

305,791.40

-4,978.37

0.00

300,813.03

0.00

AMOUNT DUE 300,813.03 16,442.85

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 16,442.85

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

PUEBLO

50.0
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PCN: 16710-BID    ESTIMATE RUN 06/04/2009

PROJECT: BRS R200-154                  ESTIMATE NO: 0005 12:30:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 30.000 30.000

CY  0.000 0.00

43.00000 30.000 1,290.00

203-00060  
 

0010 BACKHOE (LANDSCAPING) 4.000 0.000

HOUR 0.000 0.00

140.00000 0.000 0.00

203-01515  
 

0015 DOZING (LANDSCAPING) 100.000 32.000

HOUR 7.000 1,505.00

215.00000 39.000 8,385.00

203-01555  
 

0020 EROSION LOG 500.000 250.000

LF  0.000 0.00

6.50000 250.000 1,625.00

208-00005  
 

0025 CONCRETE WASHOUT STRUCTURE 4.000 4.000

EACH 0.000 0.00

775.00000 4.000 3,100.00

208-00045  
 

0030 *SEEDING (NATIVE) 0.900 0.000

ACRE 0.900 2,812.50

3,125.00000 0.900 2,812.50

212-00006  
 

0035 *MULCHING (WEED FREE HAY) 1.140 0.240

ACRE 0.900 2,349.00

2,610.00000 1.140 2,975.40

213-00002  
 

0040 *MULCH TACKIFIER 224.000 0.000

LB  224.000 3,248.00

14.50000 224.000 3,248.00

213-00061  
 

0045 *TRANSPLANT PLUG 50.000 0.000

EACH 50.000 650.00

13.00000 50.000 650.00

215-00600  
 

0050 GEOTEXTILE (EROSION CONTROL) (CLASS B) 45.000 0.000

SY  0.000 0.00

37.00000 0.000 0.00

420-00101  
 

0055 RIPRAP (18 INCH) 87.000 87.000

CY  0.000 0.00

200.00000 87.000 17,400.00

506-00218  
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PCN: 16710-BID    ESTIMATE RUN 06/04/2009

PROJECT: BRS R200-154                  ESTIMATE NO: 0005 12:30:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 FENCE (PLASTIC) 560.000 100.000

LF  0.000 0.00

2.50000 100.000 250.00

607-11525  
 

0065 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

28,000.00000 1.000 28,000.00

626-00000  
 

0070 *FLAGGING 100.000 54.750

HOUR 0.250 5.50

22.00000 55.000 1,210.00

630-00000  
 

0075 *TRAFFIC CONTROL INSPECTION 48.000 48.000

DAY 0.000 0.00

110.00000 48.000 5,280.00

630-00007  
 

0080 *TRAFFIC CONTROL MANAGEMENT 50.000 27.000

DAY 0.000 0.00

450.00000 27.000 12,150.00

630-00012  
 

0085 *FLASHING BEACON (SOLAR) 8.000 0.000

EACH 0.000 0.00

550.00000 0.000 0.00

630-80002  
 

0090 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 14.000 5.400

EACH 0.600 10.20

17.00000 6.000 102.00

630-80341  
 

0095 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 44.000 20.700

EACH 2.300 75.90

33.00000 23.000 759.00

630-80342  
 

0100 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 40.000 11.700

EACH 1.300 45.50

35.00000 13.000 455.00

630-80343  
 

0105 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 0.900

EACH 0.100 55.00

550.00000 1.000 550.00

630-80358  
 

0110 *DRUM CHANNELIZING DEVICE 50.000 21.600

EACH 2.400 79.20

33.00000 24.000 792.00

630-80360  
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PCN: 16710-BID    ESTIMATE RUN 06/04/2009

PROJECT: BRS R200-154                  ESTIMATE NO: 0005 12:30:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *TRAFFIC CONE 100.000 47.700

EACH 7.300 62.05

8.50000 55.000 467.50

630-80380  
 

0120 F/A MINOR CONTRACT REVISIONS 25,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0125 F/A PARTNERING 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0130 F/A FUEL COST ADJUSTMENT 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0135 F/A OJT COLORADO TRAINING PROGRAM 200.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0140 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0145 F/A EROSION CONTROL 2,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $10,897.85 91,501.40CURRENT AMT 171,620.90 $$

CAT NO0300 I-25 MP 59.09 

0150 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 20.000 20.000

SY  0.000 0.00

205.00000 20.000 4,100.00

202-00503  
 

0155 CONCRETE CLASS D (BOX CULVERT) 3.300 3.300

CY  0.000 0.00

1,500.00000 3.300 4,950.00

601-03030  
 

0160 CULVERT LINING (60 INCH)(SPECIAL) 94.000 91.000

LF  3.000 1,845.00

615.00000 94.000 57,810.00

603-00062  
 

CAT 0300 $1,845.00 66,860.00CURRENT AMT 66,860.00 $$
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PCN: 16710-BID    ESTIMATE RUN 06/04/2009

PROJECT: BRS R200-154                  ESTIMATE NO: 0005 12:30:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 I-25 MP 65.61 

0165 REBUILD PORTIONS OF PRESENT STRUCTURE (RESET 18 INCH 
CMP)

1.000 1.000

L S 0.000 0.00

2,900.00000 1.000 2,900.00

210-00510  
 

0170 REBUILD PORTIONS OF PRESENT STRUCTURE (RESET 48 INCH 
CMP)

1.000 1.000

L S 0.000 0.00

1,550.00000 1.000 1,550.00

210-00510  
 

0175 CULVERT LINING (48 INCH)(SPECIAL) 100.000 100.000

LF  0.000 0.00

370.00000 100.000 37,000.00

603-00049  
 

CAT 0301 $0.00 41,450.00CURRENT AMT 41,450.00 $$

CAT NO0302 I-25 MP 79.19 

0180 CONCRETE CLASS D (BOX CULVERT) 1.100 0.600

CY  0.000 0.00

1,500.00000 0.600 900.00

601-03030  
 

0185 CULVERT LINING (48 INCH)(SPECIAL) 176.000 171.000

LF  5.000 1,850.00

370.00000 176.000 65,120.00

603-00049  
 

CAT 0302 $1,850.00 66,020.00CURRENT AMT 66,770.00 $$

CAT NO0303 US 160 MP 285.62 

0190 CULVERT LINING (48 INCH)(SPECIAL) 108.000 103.000

LF  5.000 1,850.00

370.00000 108.000 39,960.00

603-00049  
 

CAT 0303 $1,850.00 39,960.00CURRENT AMT 39,960.00 $$

PROJECT TOTAL 16,442.85 $ 305,791.40CURRENT AMT 386,660.90 $$


